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MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: May 15%, 2014
Re: CMAQ Project Change Requests

Six projects have submitted change requests for committee consideration and three
administrative modifications were completed. The sponsors’ requests are attached. The below
table summarizes the effect of the requests on the overall program, by federal fiscal year, if all
are approved. Administrative modifications are included in the Current Program figures.

2014 2015 2016 2017 2018
Current Program* $172,356,707 | $112,243,892 | $105,494,987 | $102,594,966 | $38,690,670
Unprogrammed Balance* -$21,513,118 -$6,830,554 -$81,649 $2,818,372 | $66,722,668
03-12-0008 $1,040,000 -$320,000
09-12-0003 $1,120,000
09-12-0007 $1,440,000
03-12-0006 $80,000
17-12-0001%** -$28,000,000 | $28,000,000
Sum of requested changes | -$25,440,000 | $29,120,000 -$320,000 $0 $0
Revised Program $146,916,707 | $141,363,892 | $105,814,987 | $102,594,966 | $38,690,670
Rev. Unprogrammed Balance $3,926,882 | -$35,950,554 $238,351 $2,818,372 | $66,722,668

* Source: CMAQ Programming Summary and Obligation Goals table. Includes Administrative

Modifications.

** The schedule change for this project is included in the recommended reprogramming due to May

Status Updates.

For Committee Consideration:

IDOT -IL 68/Dundee Rd at North Wilke Rd (TIP ID 03-12-0007)
IDOT - IL 68/Dundee Rd at Kennicott Ave (TIP ID 03-12-0008)

The IL 68/Dundee Rd at North Wilke Rd project (03-12-0007) was originally approved for
$64,000 federal CMAQ ($80,000 total) for ROW in FFY 2014 and $320,000 federal CMAQ
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($400,000 total) for Construction in FFY 2016 for a project total of $384,000 CMAQ federal
($540,000 total). The IL 68/Dundee Rd at Kennicott Ave project (03-12-0008) was originally
approved for $56,000 federal CMAQ ($70,000 total) for ROW in FFY 2014 and $280,000 federal
CMAAQ ($350,000 total) for Construction in FFY 2015 for a project total of $336,000 CMAQ
federal ($472,500 total).

The sponsor is requesting to combine the two projects under TIP ID 03-12-0008 along with a cost
increase of $720,000 federal CMAQ ($900,000 total) for Construction in FFY 2015. The cost of
this project has increased as a result of the availability of final design cost estimates based on
detailed quantity calculations and current bid tab pricing. If the request is approved the cost
for ROW would be $120,000 CMAQ ($150,000 total), Construction would increase to
$1,320,000 federal CMAQ ($1,650,000 total) and the total cost of the project would increase
to $1,440,000 federal CMAQ ($1,912,500 total).

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was
reduced, but remains within the range of benefits of intersection improvement projects funded
in the 2012-2016 CMAQ.

Recommendation to the CMAQ Project Selection Committee: Staff recommends approval of
the request to combine 03-12-0007 with 03-12-0008 along with the requested cost increase of
$720,000 federal CMAQ ($900,000 total) for the Construction phase, for a total project cost of
$1,440,000 federal CMAQ ($1,912,500 total) for IDOT - IL 68/Dundee Rd at Kennicott Ave (TIP
ID 03-12-0008).

IDOT - IL 47/72/Higgins Rd at US 20 (TIP ID 09-12-0003)

This project was originally approved for $160,000 federal CMAQ ($200,000 total) for ROW in
FFY 2012 (currently programmed in FFY 2013) and $1,400,000 federal CMAQ ($1,750,000 total)
for Construction in FFY 2013 (currently programmed in FFY 2014) for a project total of
$1,560,000 CMAQ federal ($2,212,500 total). The project received a cost increase of $1,240,000
federal CMAQ ($1,550,000 total) for Construction on October 30t, 2012.

ROW acquisition for the project was undertaken with the acquisition for the adjacent IL 47/72 at
US 20 (TIP ID 09-12-0007) project, therefore the sponsor is requesting to transfer the ROW
funds, in the amount of $160,000 federal CMAQ ($200,000 total) from 09-12-0003 to 09-12-0007.
The sponsor is also requesting a cost increase of $1,120,000 CMAQ (1,400,000 total) for
Construction in FFY 2014. The cost of this project has increased as a result of the availability of
tinal design cost estimates based on detailed quantity calculations and current bid tab pricing.
If the request is approved, the cost for Construction and the total project cost would increase to
$3,760,000 federal CMAQ ($4,962,500 total).

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was
reduced, but remains within the range of benefits of intersection improvement projects funded
in the 2012-2016 CMAQ program.
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Recommendation to the CMAQ Project Selection Committee: Staff recommends approval of
the request to transfer $160,000 federal CMAQ ($200,000 total) for ROW to IDOT IL 47/72 at US
20 (TIP ID 09-12-0007) and a cost increase $1,120,000 federal CMAQ ($1,400,000 total) for
Construction for a project total of $3,760,000 federal CMAQ ($4,962,500 total) for IDOT — IL
47/72/Higgins Rd at US 20.

IDOT - IL 47/72 at US 20 (TIP ID 09-12-0007)

This project was originally approved for a total of $160,000 federal CMAQ ($200,000 total) for
ROW in FFY 2012 (currently programmed in FFY 2013) and $1,000,000 federal CMAQ
($1,250,000 total) for Construction in FFY 2013 (currently programmed in FFY 2014) for a project
total of $1,160,000 federal CMAQ ($1,450,000 total). The project received a cost increase of
$600,000 federal CMAQ ($750,000 total) for Construction on October 30th, 2012.

The sponsor is requesting a cost increase of $160,000 CMAQ ($200,000 total) via a transfer from
IDOT - IL 47/72/Higgins Rd at US 20 (09-12-0003) for ROW along with a cost increase in the
amount of $1,440,000 federal CMAQ ($1,800,000 total) for Construction. The cost of this project
has increased as a result of the availability of final design cost estimates based on detailed
quantity calculations and current bid tab pricing. If the request is approved the cost for ROW
would increase to $320,000 federal CMAQ ($400,000 total) and Construction would increase to
$3,040,000 federal CMAQ ($3,800,000 total) and the total project cost would increase to
$3,360,000 federal CMAQ ($4,387,500 total).

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was
reduced, but remains within the range of benefits of intersection improvement projects funded
in the 2012-2016 CMAQ program.

Recommendation to the CMAQ Project Selection Committee: Staff recommends approval of
the requested transfer of $160,000 federal CMAQ ($200,000 total) for ROW to IDOT IL 47/72 at
US 20 (TIP ID 09-12-0007) and cost increase of $1,440,000 federal CMAQ (1,800,000 total) for
Construction for a project total of $3,360,000 federal CMAQ ($4,387,500 total) for IDOT - IL
47/72/Higgins Rd at US 20.

IDOT - Barrington Rd at Bode Rd (TIP ID 03-12-0006)

This project was originally approved for $64,000 federal CMAQ ($80,000 total) for ROW in FFY
2014 and $320,000 federal CMAQ ($400,000 total) Construction in FFY 2015 for a project total of
$384,000 federal CMAQ ($540,000 total).

The sponsor is requesting a cost increase of $80,000 federal CMAQ ($100,000 total) for
Construction. The cost of the project has increased as a result of the availability of 95% design
plans and updated cost estimates based on detailed quantity calculations and current bid tab
pricing. If the request is approved, the cost for Construction would increase to $400,000 federal
CMAQ ($500,000 total) and the total project cost would increase to $464,000 federal CMAQ
($640,000 total).
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Staff re-evaluated the emissions benefits for the project and the project cost/benefit was
reduced, but remains within the range of benefits of intersection improvement projects funded
in the 2012-2016 CMAQ program.

Recommendation to the CMAQ Project Selection Committee: Staff recommends approval of
the cost increase of $80,000 federal CMAQ ($100,000 total) for the Construction phase for a total
project cost of $464,000 federal CMAQ ($640,000 total) for IDOT — Barrington Rd at Bode Rd
(TTP ID 03-12-0006).

Pace I-90 Corridor Enhanced Markets (TIP ID 17-12-0001)

This project was originally approved for $1,000,000 federal CMAQ ($1,250,000 total) for Phase 1
Engineering in FFY 2014, $2,000,000 federal CMAQ ($2,500,000 total) for Phase 2 Engineering in
FFY 2014, $25,000,000 federal CMAQ ($31,250,000 total) for Construction in FFY 2014, and
$10,360,350 federal CMAQ ($12,950,000 total) for Implementation in FFY 2015, for a project total
of $38,360,000 federal CMAQ ($47,950,000 total).

The sponsor is requesting to transfer $1,000,000 federal CMAQ ($1,250,000 total) from Phase 1
Engineering in FFY 2014 to Construction in FFY 2015. Phase 1 Engineering is in progress using
Pace and Tollway funds. The increased construction cost is due to evolving design details for

the Park & Ride facilities included in the project. The sponsor is also requesting to reprogram
Phase 2 Engineering from FFY 2014 to FFY 2015.

If the request is approved the cost for Construction would increase to $26,000,000 federal
CMAQ ($32,500,000 total), with the total project cost unchanged at $38,360,000 federal CMAQ
($47,950,000 total).

Staff did not re-evaluate the emissions benefits for this project as the total cost of the project did
not change — the Phase 1 Engineering costs are viewed as nil, since they were rolled into a larger
engineering project.

Recommendation to the CMAQ Project Selection Committee: Staff recommends approval of
the request to transfer $1,000,000 federal CMAQ ($1,250,000 total) from Phase 1 Engineering to
Construction for a total project cost of $38,360,000 federal CMAQ ($47,950,000 total) and to
reprogram the Phase 2 Engineering, Construction and Implementation phases from FFY 2014 to
FFY 2015.

Administrative Modifications
Staff completed three administrative modifications; including 1 request to combine projects, 1

voluntary deferral, and 1 request for withdrawal.

DuPage County DOT - DuPage County Central Signal System Phase I (TIP ID 08-12-0011)
DuPage County DOT - DuPage County Central Signal System Phase II (TIP ID 08-12-0012)
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The sponsor requested to combine the projects under TIP ID 08-12-0011 and reprogram the
combined Construction phase from FFY 2014 to FFY 2015. The total cost of Phase 2
Engineering, programmed in FFY 2014, for the combined project has increased $50,000,
however the sponsor is not requesting an increase in federal funds. This change to the total cost
did not affect the project’s ranking and with there being no change to the federal cost of the
project, staff undertook the change as an administrative modification.

Northlake — Northwest Avenue (TIP ID 04-12-0007)

The sponsor requested to voluntarily defer the project due to an upcoming Tollway project that
is adjacent to the CMAQ project. Engineering 1 is currently in progress, with nearly 50% of the
funds having been expended. The sponsor will work with FHWA and IDOT to reduce the
federal authorization to the expended amount. Engineering 1 will be re-initiated in the future
when the details of the Tollway project are developed. Staff undertook the deferral of the
remaining funds as an administrative modification.

Lake County — Lake St. from Washington St. to Belvidere Rd. (TIP ID 10-12-0001)

The sponsor requested to withdraw the project from the CMAQ program. Staff undertook this
change as an administrative modification.
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